To: Rodriguez, Dante[Rodriguez.Dante@epa.govl
From: Jeryl Gardner

Sent: Tue 3/7/2017 6:03:28 PM

Subject: RE: NDEP-EPA/BLM monthly 3/6/17 - Dante's notes
removed.txt

295335332333333

Dante, we are on the RI/FS call.

You calling in shortly?

Jeryl R. Gardner, P.E., C.EM.

Abandoned Mine Lands Program Manager

Bureau of Corrective Actions, NDEP
901 S. Stewart St., Ste 4001

Carson City, NV 89701
775-687-9484
igardner@ndep.nv.gov

From: Rodriguez, Dante [mailto:Rodriguez.Dante@epa.gov]}
Sent: Monday, March 6, 2017 4:.41 PM

To: Jeryl Gardner; Dave Davis (drdavis@blim.gov); Seter, David
Subject: NDEP-EPA/BLM monthly 3/6/17 - Dante's notes

ENFORCEMENT CONFIDENTIAL
ANACONDA SUPERFUND SITE

MONTHLY STATUS MEETING: NDEP-EPA/BLM

DATE: 3/6/17

PARTICIPANTS: Dave Seter (EPA), Dante Rodriguez (EPA)

Jeryl Gardner (NDEP), Dave Davis (BLM)

Confidential information in purple or |

Updates in blue and purple.

Previous periods’ information in gray or 1

OU0. SITEWIDE:
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vV NPL Listing.

0 ARC deferral proposal. BP met with EPA RA 1/26 re: Anaconda and Leviathon. NDEP, BLM
and ARC met with EPA in SF 1/31.

) Draft deferral agreement between EPA and State, from NDEP for review

In EPA court.

1) NDEP has memo of understanding with tribes, plans to talk with tribes. Tribes informed state
that they expected to be part of discussion by now, do not concur on delay of listing. State
drafted consultation letter. Jeryl: Greg spoke with YPT last Friday, invited to address council
(WRPT too) this week.

M Angeles spoke with tribes, informed of delay in listing. Harry/Angeles met with tribal chairs,
they weren’t happy that they haven’t been consulted, Angeles to speak with YPT council March
8, WRPT on March 9. Sarah: should bring Peggy’s group into loop too. Angeles/Harry and
Greg/Jetf, DD, meeting with tribal councils later this week, pre-meeting call tomorrow.

EPA counsel to coordinate with DO! Sohicitor.

0 Public comments. Eugenia working on responsivencss summary, incorporate staff input to
outstanding questions, will wrap it up then hold it. Dave to review proposed responses specified
by Eugenia.

vV Community Involvement.

O CIP. Draft, EPA team reviewed, Sarah hasn’t shared with workgroup yet, awaiting direction re:
deferral before moving along, on hold now.

7 SharePoint Site. Jeryl: CBI reaching out to TT regarding issue with new site, documents are
not in order chronologically so it 1s hard to find things. See if TT can get a data report out of
their system that provides document dates. CBI did receive data file, document dates, will be
able to add to new SP site and sort chronologically.

Y Cost Recovery.

7 Other/General.

0 Dante to update Sitewide gantt chart. Dante updated Gantt chart, needs to send it out.
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OUl. Groundwater:

vV Remedial Investigation.

o Background. Dave approved. Tribe comments on plume stability (movement), see below. Jack
asked for approval letter, Dave sent.

oRIReport. B&C to complete. Jack reports write up is well along, has to check with Greg Davis
on timing. Plume stability still a work in progress, if try to include in RI it may delay submittal
so looking at having it come later. Current schedule April 3 for submittal, unlikely. Jack to give
me update on schedule.

Vv Plume Stability. Dave requested technical meeting to discuss with ARC. Modeling effort.
Dave: YPT white paper, technical meeting, Dave will prepare presentation, trends analysis.
Won’t be part of RI report, will be in-between RI and FS.

vV Feasibility Study. Dave: awaiting direction of deferral before having ARC proceed.

7 Risk Assessment. Don’t wait for OU3 final approval, start OUT HHRA workplan, have tech
calls instead of detailed tech memos, same approach as OU7, ARC agreeable, approval of
workplan would be key necessary agency approval before proceeding, don’t need interim
approvals.

V Bottled water. Outreach to tribe needed before stop bottled water program. EPA will wait
until RI final before make decision about tribe’s bottled water. EPA received correspondence
from ARC, haven’t responded. Need to work with ARC to strategize dealing with well owners
who are not connected to city water. ARC provided information about who 1s connected and who
is not etc., ready to discuss. Dave: EPA waits formal request from ARC, pursuant to EPA Order.

OU3. Process Area:

V Remedial Investigation. Report reviewed, final comments from NDEP/BLM expected by late-
Feb or mid-March, NDEP doesn’t anticipate significant comments, received comments from Hill
and BLM, Dave will review Hill comments end of March, awaiting tribe, working to get their
grant in place. Jeryl: end of March for his review and comment.

¥V Risk Assessment.

o0 HHRA workplan. Chris moved off project, DaveS took over, workplan prepared, will

distribute to tribes after new grant in place, maybe end of April, no time now to address, looking
at end May for submitting comments to ARC.

OoHHRA. Chris anticipated draft this winter. Revise schedule.

vV FS/PP/ROD. Complete RI and HHRA, de-prioritize FS.
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OU4a. Evaporation Ponds:

7 Data Results. ARC reviewing draft DSR, to agencies carly March, BC will be available for
questions on DSR, will be involved with data evaluation but 1t will heavily involve new team,
data evaluation in separate document. Get update from Jack.

OU7. Wabuska Drain:

V Phase 1. DSR and data evaluation discussed at 1/31 technical meeting, EPA agreed Phase 1
data 1s sufficient and can proceed with HHRA/ERA, Dante to do approval letter/email to that
effect; CBI submitted written comments, YPT to submit written comments, EPA to submit
comments and letter re; ARC position that no further work is required, include followup analyses
to discuss with ARC to feed into RI. EPA to have Hill scope further sampling outside Phase 1
and YPT. Dante will request slides that AECOM presented from Jack, they can just mark draft.
Jeryl: add bullets to gantt chart to include comments on report, ARC responses, etc. Dante: need

to strategize the steps needed to get from here to RI and HHRA, then add to Gantt chart.
7 YPT sampling.

0 SAP/QAPP.

1 EPA QAMS approved, awaiting signed version from McGinnis, to add EPA signature.

1 Peer Review. Reviewed by CBI, NDEP, BLM, ARC. Comments from ARC, McGinnis
recommended to client to do RTC and revise document. QAMS reviewed ARC comments,
reiterated acceptance of YPT QAPP. EPA to do letter response to ARC comment.

0 EPA 1lab/CLP. Services being coordinated, analytical and data validation.

o Field work. Dietrick mobilized February, CBI observed field work. ARC questions about
sampling strategy, did Dietrick provide? Dante recalls QAPP was also SAP. Dante can focus on
OU7 after ROD review, address these questions. Two more days field work needed, delayed
from last week due to snow on ground.

vV HHRA/ERA Scoping. ARC questioned how to include YPT sampling results in HHRA. EPA
wants to proceed with HHRA for Phase 1 arca, ARC will meet with team and get back to us, can
have a call to discuss. Team for HRA scoping, Cynthia Woo in SF office, or Mark Weisherg,
Alma asked about using Cynthia, early decisions on exposure pathways is critical, Sophia Serda
has been involved in Carson River, maybe use her, and we have Ned Black for eco. Ask Jack to
start.

'V Further Sampling. Dantc to have Hill scope potential sampling in rest of drain, after do the
comments.

¥ Other Components. EPA plan to do strategy for peripheral components, rail spur, Weber
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Reservor, ¢

11, Hill to do planning

0 Peripheral Components. ARC had not included in SAP but Jack said could add on, have
someone recon, do an addendum to SAP, not connected to rail spur.

oRail Spur. EPA will have Hill prepare SAP, offer to let ARC do sampling before EPA proceeds
with conducting. Note Thompson Smelter is there too, rail spur not just used for Anaconda mine,
arca-wide usage, Arimetco had parcel there too. Got money to have Hill scope investigation
(also OUS8 groundwater investigation scoping). Jeryl: why not have ARC do? Dante: EPA will
give ARC opportunity to conduct work as scoped, if they refuse we can enforce order or do
ourselves and bill them.

0 Weber Reservoir. Dante will have CBI review USGS report, ARC will have team ready to
discuss.

v Geothermal spill. State levied fines. Dante uploaded files to Sharepoint.

OUS. Arimetco:

V Public Meeting, Consultations. Conducted public meeting on 12/12, WRPT Consultation
12/13, YPT on 12/14. Dante drafted letters, sent to Harry and Sarah for review, awaiting review.

V¥V RRRT. Regional Remedy Review Team, reviews remedies between $25-50M, conducted our
review, Dante drafted memo to HQ, gave Harry/Jim and Lyons/Chesnutt for review, Harry/Jim
reviewed and had no comments. Dante: follow-up discussion with management scheduled.

V¥ ROD. Draft ROD being reviewed by section chiefs, counsel, CI at EPA/NDEP/BLM, due by
3/3. Jim/Harry out, will need extra week, til 3/10, send to HQ review 3/15. May need CBI
assistance in responding to comments, stay tuned, week after next. DaveD submitted comments
from Nathalie. Jeryl: Greg/Jeft should submit this week. Dante: Harry comment about ICs. Jeryl:
sounds good, caveat for remining needed. Jeryl: ok to use “interim” term.

V Responsiveness Summary. Being reviewed by section chiefs, counsel, CI at agencies, along
with ROD, same timing. Jeryl: Jeff had no comments on it, good job.

V Enhanced Evaporation. SPS pilot test, final report. McGinnis requested the EE pilot monthly
reports, Dante will post on SP.

V Water Balance model. Updates underway, Jack reported work in progress, incorporating
dissolved solid data into model, stay tuned in coming weeks.
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YV Groundwater contribution, €

NV MSCA #99T28801-2 [7/1/16-6/30/17]
Dante Rodriguez

Remedial Project Manager

U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

(415)972-3166
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